
Q2-2016 - Capital Spend Report - Inactive Projects

Project Status Project # & Title  Total Budget Total Actual Variance % Complete % Spent
Completed - to be closed  BF-8255-09  Fire Station 73- Additional Qu 128,750 123,768 4,982 96% 96%

 BF-8270-14  Sunset Ridge Pk Walkway Lighti 51,500 51,466 34 100% 100%
 BF-8319-13  JOC-HVAC Rooftop Replacements 103,000 98,941 4,059 96% 96%
 BF-8345-12  Garnet W CC Repl Chiller&Pump 29,350 27,623 1,727 94% 94%
 BF-8360-14  Alexandria Elisa Pk-Walkway Lt 32,000 25,163 6,837 79% 79%
 BF-8361-14  Beverley Glen Pk-Walkway Lt 30,000 25,513 4,487 85% 85%
 BF-8377-14  Robert Watson Pk-Walkway Lt 32,000 17,154 14,846 54% 54%
 BF-8383-12  Maple CC Lobby/Hallway Replace 82,400 81,950 450 100% 99%
 BF-8392-13  Woodbridge Pool & Arena-Replac 42,000 23,510 18,490 56% 56%
 BF-8396-13  Garnet Williams-Replace Arena 42,000 29,138 12,862 69% 69%
 BF-8417-13  Thornhill Outdoor Pool Walkway 27,252 12,525 14,727 46% 46%
 BF-8432-15  Rosemount Community Centre - B 82,400 45,073 37,327 55% 55%
 BF-8455-14  JOC-Garage Bay Exhaust Upgrade 51,500 46,691 4,809 91% 91%
 BF-8464-14  Gymnasium Safety Padding 50,985 12,422 38,563 24% 24%
 BF-8465-14  Routley Pk-Walkway Lt 30,900 28,871 2,029 93% 93%
 BY-2508-10  Animal Shelter Lease Hold Impr 1,012,001 1,012,264 -263 100% 100%
 CD-2009-15  Traffic Signal Installation - 232,300 227,713 4,587 98% 98%
 CO-0066-11  Block 40 Parkland Acquisition 7,862,897 7,849,623 13,274 100% 100%
 DE-7145-15  Huntington Road Watermain (Rut 1,250,100 1,105,707 144,393 88% 88%
 DE-7150-15  Zenway / Fogul Sanitary Sub-Tr 4,391,000 283,250 4,107,750 7% 6%
 DE-7157-15  Huntington Road Trade Valley t 4,511,500 0 4,511,500 0% 0%
 DT-7013-08  PD 9 Watermain Interconnection 72,000 0 72,000 0% 0%
 DT-7052-11  Engineering DC Background Upda 103,000 60,194 42,806 58% 58%
 EN-1873-13  2013 Pavement Management Prog. 3,301,950 3,297,914 4,036 100% 100%
 EN-1987-14  Royalpark Way-Retaining Wall 13,302 13,302 0 100% 100%
 FL-5346-14  PKS-zero turn mowers 53,600 41,401 12,199 77% 77%
 FL-5354-15  PKS-Replace Unit #1707,1708,17 40,200 31,051 9,149 77% 77%
 FL-5444-14  PKS-  landscape trailer 20,600 18,586 2,014 90% 90%
 FL-5445-14  PKS-  landscape trailer 20,600 18,586 2,014 90% 90%
 FL-5446-14  PKS-  landscape trailer 20,600 18,586 2,014 90% 90%
 FL-5447-14  PKS-  dump trailer 25,800 13,108 12,692 51% 51%
 FL-5448-14  PKS-  dump trailer 25,800 13,108 12,692 51% 51%
 FL-5449-14  PKS-  dump trailer 25,800 13,108 12,692 51% 51%
 FL-5450-14  PKS-  dump trailer 25,800 13,108 12,692 51% 51%
 FR-3602-13  Smeal Pumper (7986) Refurb. 104,800 83,411 21,389 80% 80%
 FR-3603-13  Smeal Pumper (7985) Refurb. 104,800 91,414 13,386 87% 87%
 IT-3011-10  Central Computing Infrastructu 2,534,729 2,534,729 0 100% 100%
 IT-3012-10  Enterprise Tele Sys Asset Rene 1,860,800 1,860,800 0 100% 100%
 IT-3013-09  Personal Computer (PC) Assets 1,731,793 1,731,793 0 100% 100%
 LI-4508-09  Civic Centre Resource Library- 3,257,120 1,944,501 1,312,619 60% 60%
 LI-4538-13  Kleinburg Lib Bld.Repair & Imp 1,131,412 1,062,087 69,325 94% 94%
 PK-6299-12  Concord Thorn Park-Artifi Turf 1,056,009 1,036,009 20,000 98% 98%
 PK-6301-11  KP3 (Wishing Well Pk) 283,675 283,675 0 100% 100%
 PK-6344-13  CF York Hill Pk-Tennis Crt Re 56,700 51,135 5,565 90% 90%
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BF-8498-14 Dynamic Digital Signs 15,450 0 15,450 0% 0%
 BF-8496-16  Maple Community Center Arena H 51,500 0 51,500 0% 0%
 RL-0014-16  Block 18 Land Purchase 10,453,153 10,453,153 0 100% 100%

Completed - to be closed Total 46,466,828 35,813,124 10,653,704 77%
Completed - Under Warranty/Maintenance  BF-8114-07  North Thornhill-Construction 26,933,899 26,513,899 420,000 98% 98%

 BF-8220-09  Vellore School Window Replacem 61,800 47,841 13,959 77% 77%
 BF-8285-11  F Ermanno CC-Fitness CTR expan 3,835,895 3,757,010 78,885 98% 98%
 BF-8313-12  Beaverbrook Hse StructuralReno 154,500 77,913 76,587 50% 50%
 BF-8406-14  APCC-west curb/interlock remov 51,500 47,983 3,517 93% 93%
 BF-8407-15  Al Palladini Community Centre 52,406 37,469 14,937 72% 71%
 BF-8409-13  APCC East Entrance Walkway 60,792 55,553 5,239 91% 91%
 BF-8415-13  Maple Community Centre-Exterio 36,684 23,897 12,787 65% 65%
 BF-8468-14  CCC - Women's Pool Change Room 73,600 64,175 9,425 87% 87%
 CD-1982-15  Sidewalk on Old Weston Road - 55,000 50,709 4,291 92% 92%
 EN-1753-09  CON-Kirby Rd Sidewlk Keele-Duf 1,030,000 970,868 59,132 94% 94%
 EN-1756-09  Sidewalk Const. Program to Sup 4,290,720 2,162,150 2,128,570 50% 50%
 EN-1824-10  Traffic Signals - Cityview Blv 228,107 216,488 11,619 95% 95%
 EN-1837-14  Walkway Lt - Mountbatten Road 60,000 33,399 26,601 56% 56%
 EN-1871-13  2013 Pavement Management Prog. 4,781,521 3,191,728 1,589,793 67% 67%
 EN-1872-13  2013 Pavement Management Prog. 3,175,662 3,174,666 996 100% 100%
 EN-1902-12  Watermain Replace-MeetingHseRd 711,213 634,091 77,122 89% 89%
 EN-1904-12  Culvert Replace-Merino Road 793,100 685,498 107,602 86% 86%
 EN-1908-12  Wtrmain Replace-McKenzie/Walla 453,200 260,953 192,247 58% 58%
 EN-1909-12  PD8 Pump Stn Decommission-Dsgn 329,700 153,355 176,345 47% 47%
 EN-1913-14  2015 PMP - Phase 2 3,516,500 1,831,098 1,685,402 52% 52%
 EN-1915-14  2015 RRWR - Phase 2 589,154 589,061 93 100% 100%
 EN-1940-13  2014 Pavement Management Prog. 3,754,750 3,314,902 439,848 88% 88%
 EN-1941-13  2014 Pavement Management Prog. 3,012,750 2,726,498 286,252 91% 90%
 EN-1942-13  2014 Rd Rehab & Watermain Rep. 4,724,267 4,044,402 679,865 86% 86%
 EN-1988-14  Balwin Ave-Culvert Rehab 56,650 25,772 30,878 46% 45%
 FR-3599-13  Expand/Update Crew Quarters-St 746,100 672,525 73,575 90% 90%
 LI-4519-09  Civic Centre Resource Library- 15,177,972 14,876,533 301,439 98% 98%
 LI-4532-11  North Thornhill Branch Library 4,220,550 3,939,329 281,221 93% 93%
 PK-6204-09  Sport Field Irrigation Systems 185,400 122,797 62,603 66% 66%
 PK-6265-14  Maple Reservoir Pk - SrSoccer 374,894 353,023 21,871 94% 94%
 PK-6269-10  UV1-N2 Village Green Park Cons 1,337,933 1,216,089 121,844 91% 91%
 PK-6270-10  UV2-N5 Forest View Park Design 749,950 625,819 124,131 83% 83%
 PK-6272-10  UV1-N5 West Wind Park 1,189,000 1,180,874 8,126 99% 99%
 PK-6273-10  UV2-N13 Woodrose Park 895,240 845,801 49,439 95% 94%
 PK-6281-10  Sonoma Heights Community Park 1,073,000 1,066,054 6,946 99% 99%
 PK-6284-11  GT Keffer Marsh-Bridge Replace 145,000 119,439 25,561 82% 82%
 PK-6286-10  Sports Field Irrigation System 154,500 129,783 24,717 84% 84%
 PK-6297-11  GT MackenzieGlenOpenSpace Brid 189,000 175,538 13,462 93% 93%
 PK-6311-11  UV2-N12 (Dufferin St/Apple Blo 673,000 650,318 22,682 97% 97%
 PK-6312-11  UV2-N15 (Valley Vista Drive & 863,000 802,912 60,088 93% 93%
 PK-6313-11  UV2-N18 (Alrob Court and Upper 593,300 567,127 26,173 96% 96%
 PK-6334-14  Heatherton Parkette - Playgrou 133,849 121,118 12,731 91% 90%
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 PK-6336-14  HR Breta Pk - Playground 151,498 124,736 26,762 82% 82%
 PK-6350-13  Sonoma Heights Community Park- 153,000 142,245 10,755 93% 93%
 PK-6358-12  UV1-N26-Lawford/Wardlaw Blk40 945,600 882,691 62,909 93% 93%
 PK-6377-14  Mapes Pk- Playground 155,513 148,019 7,494 95% 95%
 PK-6383-13  Uplands Bridge 117,415 113,184 4,231 96% 96%
 PK-6385-14  Agostino Pk - Multi-Use Field 100,683 97,781 2,902 97% 97%
 PK-6411-14  Melville Pk - Playground 194,732 155,668 39,064 80% 80%
 PK-6439-13  Glen Shields Park-Walkway and 193,200 130,504 62,696 68% 68%
 PK-6475-14  Maple AirportOpenSpace-Bridge 95,002 94,041 961 99% 99%
 PK-6480-14  Pinegrove Pedestrian Bridge 177,905 115,996 61,909 65% 65%
 PK-6481-14  Soccer Field Fence 71,379 56,565 14,814 79% 79%
 PK-6483-14  Vaughan Grove Pk-Parking Exp 321,164 316,088 5,076 98% 98%
 PK-6490-14  Maple Reservior Field Conversi 29,995 29,046 949 97% 97%
 PK-6496-15  CC17-P3 Block 17 Parkette-Desi 98,968 0 98,968 0% 0%
 PK-6527-15  Hwy 27 & Milani Blvd Soccer Fi 25,000 24,800 200 99% 99%
 CD-2028-15  King Vaughan Rd-Temp.Bridge 527,000 471,120 55,880 89% 89%

Completed - Under Warranty/Maintenance Total 94,883,112 85,058,941 9,824,171 90%
Completed - Waiting for final invoices  1421-3-04  Portage Parkway Extension 14,364,000 14,268,013 95,987 99% 99%

 DT-7070-11  VMC & Regional Centre Transpor 309,000 148,609 160,391 48% 48%
 EN-1696-08  Applewood Flyover-407/ETR 515,000 0 515,000 0% 0%
 EN-1726-08  Applewood Crescent Extension 6,128,500 5,343,974 784,526 87% 87%
 EN-1786-10  Applewood Crescent Extension 618,000 242,725 375,275 39% 39%
 FR-3580-13  Acquire an Air Supply Unit 154,500 147,879 6,621 96% 96%
 SP-0003-13  Performance Measurement System 103,000 103,000 0 100% 100%

Completed - Waiting for final invoices Total 22,192,000 20,254,200 1,937,800 91%
Completed - Waiting for Regional invoices  DP-9524-13  Highway 7 VMC Streetscape 1,963,134 0 1,963,134 0% 0%

 EN-1739-09  Keele Street Watermain Relocat 2,111,500 0 2,111,500 0% 0%
 EN-1965-14  YorkRegion MajorMac SSL-Phase1 927,000 8,239 918,761 1% 1%

Completed - Waiting for Regional invoices Total 5,001,634 8,239 4,993,395 0%
DC repayment agreement in place  1231-0-04  Major Mackenzie Watermain 3,204,500 2,623,630 580,870 82% 82%

 1332-0-00  Bass Pro Mills Interch 17,210,400 15,783,837 1,426,563 92% 92%
 1489-0-03  Teston Rd PD #7  2003 4,600,000 4,023,911 576,089 88% 87%
 1547-0-05  Sidewalks Streetlights 354,625 132,593 222,032 37% 37%
 1548-0-05  Swlk Stlights Major Mackenzie 240,000 0 240,000 0% 0%
 1584-0-06  Hwy 427/Fogal Rd. Mid-Block 4,305,000 1,432,354 2,872,646 33% 33%
 1589-0-06  Rutherford Rd PD 6 E.Watermain 3,932,000 2,417,422 1,514,578 62% 61%
 DE-7123-15  Kleinburg - Nashville PD6 Majo 4,041,650 0 4,041,650 0% 0%
 DE-7125-15  OPA 620 (Steeles West) East - 503,000 0 503,000 0% 0%
 DE-7138-15  Block 55 PD-KN Watermain Servi 4,104,900 0 4,104,900 0% 0%
 DE-7146-15  VMC Maplecrete Road Watermain 155,200 0 155,200 0% 0%
 DE-7151-15  Huntington Road Reconstruction 1,700,000 0 1,700,000 0% 0%
 DE-7161-15  Street "A" - Highway 427 Cross 7,000,000 0 7,000,000 0% 0%
 DI-0072-13  Woodlot Acquisition Block 12 1,748,000 1,604,754 143,246 92% 92%
 DT-7012-07  PD 5 West Woodbridge Watermain 2,846,834 669,500 2,177,334 24% 24%
 DT-7019-09  Fogal Road Reconstruction 469,000 188,139 280,861 40% 40%
 DT-7023-09  Signalized Intersection Ductin 103,000 36,870 66,130 36% 36%
 DT-7024-11  Bass Pro Mills Dr / Locke St W 355,350 0 355,350 0% 0%
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 DT-7028-09  OPA 620 Infrastructure Design 772,500 460,672 311,828 60% 60%
 DT-7034-09  Sidewalk & Streetlights 2,200,000 462,543 1,737,457 21% 21%
 DT-7044-10  Huntington Rd-Hwy 7 to Langsta 2,575,000 2,552,462 22,538 99% 99%
 DT-7045-11  Block 11 Valley Road Crossings 8,466,826 8,095,031 371,795 96% 96%
 DT-7047-10  Huntington Road - Hwy 7 to Lan 1,648,000 836,366 811,634 51% 51%
 DT-7076-11  Block 12 Valley Crossings 515,000 463,773 51,227 90% 90%
 DT-7088-12  McNaughton Road Repairs 51,500 47,617 3,883 93% 92%
 DT-7089-13  Stevenson Avenue Construction 412,000 399,299 12,701 97% 97%
 DT-7090-13  Huntington Rd.-Langstaff to Ru 370,800 0 370,800 0% 0%
 DT-7128-12  Block 12 Valley Crossings 380,000 341,237 38,763 90% 90%
 DT-7135-14  Coldspring Rd & Stevenson Ave 206,000 5,287 200,713 3% 3%
 DT-7136-14  McNaughton Road Construction 236,900 212,734 24,166 90% 90%
 EN-1721-08  Sidewalk Construction - Bathur 51,500 0 51,500 0% 0%
 DE-7124-16  Block 61 CP Railway Pedestrian 590,100 0 590,100 0% 0%
 DE-7134-16  Huntington Road Construction - 2,429,000 0 2,429,000 0% 0%
 DE-7137-16  Block 61 Valley Corridor Cross 4,242,400 0 4,242,400 0% 0%
 DE-7166-16  Sidewalk & Streetlighting - Ru 262,000 0 262,000 0% 0%
 CO-0052-16  Woodlot Acquis -Block 18 368,730 0 368,730 0% 0%

DC repayment agreement in place Total 82,651,715 42,790,031 39,861,684 52%
Project on Hold  1363-0-05  Servicing-Dufferin Winter Work 160,000 332 159,668 0% 0%

 1610-0-06  Dufferin Street Works Yard 488,000 4,134 483,866 1% 1%
 EN-1990-14  RailwayCrossingSafety Assessme 192,610 0 192,610 0% 0%
 PK-6306-11  Pedestrian & Bicycle Masterpla 616,200 4,930 611,270 1% 1%
 PK-6317-12  Riviera Pk Retaining Wall Cons 66,000 32,913 33,087 50% 50%
 PK-6372-12  Pedestrian&Bicycle MastPlanDes 92,000 0 92,000 0% 0%
 PO-6749-14  No Smoking By-Law Signs 54,075 0 54,075 0% 0%
 RP-6758-15  Railway Crossing Improvements 402,215 0 402,215 0% 0%
 EV-2086-16  Solid Waste Management Program 40,000 0 40,000 0% 0%
 BF-8357-16  Rainbow Creek Park - Electrica 47,380 0 47,380 0% 0%
 BF-8358-16  Promenade Park - Electrical Ca 47,380 0 47,380 0% 0%

Project on Hold Total 2,205,860 42,309 2,163,551 2%
Grand Total 253,401,149 183,966,844 69,434,305 73%
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